

Proposed US50 Connection Schedule

| Contract | Connection Notices Sent | First Bills Go Out |
|-----------------|--------------------------------|---------------------------|
| Contract E | Oct-22 | Jan-23 |
| Contract C | Jan-23 | Apr-23 |
| Contract B | Jan-23 | Apr-23 |
| Contract A | Mar-23 | Jun-23 |
| Contract D | Mar-23 | Jun-23 |
| Phase 5 | Mar-24 | Jun-24 |
| Elliotsville | Mar-24 | Jun-24 |
| Phase 6 & 7 | Mar-24 | Jun-24 |