

RESUME

RESOLUTION AUTHORIZING COUNTY STAFF TO NEGOTIATE NOTICE TO PROCEED WITH PERKINSON  
CONSTRUCTION AT SCOTT PARK

On November 22, 2016, the Board of Supervisors authorized funding for Phase II of Scott Park for an amount of \$190,007. The County and Perkinson Construction find that it is appropriate to modify the scope of work, but not the price, originally included in Phase II of the IFB# 15-1210-1 project contract entered into on May 12, 2015. County staff would like authorization from the Board of Supervisors to negotiate the scope of work while maintaining the \$190,007 fixed price for the purpose of executing a Notice to Proceed for Phase II of the Scott Park project.

Board of Supervisors  
County of Prince George, Virginia

Resolution

At a regular meeting of the Board of Supervisors of the County of Prince George held in the Boardroom, Third Floor, County Administration Building, 6602 Courts Drive, Prince George, Virginia this 28<sup>th</sup> day of March, 2017:

---

Present:

William A. Robertson, Jr., Chairman  
Donald R. Hunter, Vice-Chairman  
Alan R. Carmichael  
Jerry J. Skalsky  
T. J. Webb

Vote:

---

A-7

On motion of \_\_\_\_\_, seconded by \_\_\_\_\_, which carried unanimously, the following Resolution was adopted:

**RESOLUTION AUTHORIZING COUNTY STAFF TO NEGOTIATE NOTICE TO PROCEED WITH PERKINSON CONSTRUCTION AT SCOTT PARK**

WHEREAS Prince George County (the County) awarded IFB# 15-1210-1 to Perkinson Construction, LLC (Perkinson) for recreation field development at Scott Park (Scott Park Project); and

WHEREAS pursuant to IFB# 15-1210-1, the County and Perkinson entered into an agreement on May 12, 2015 (contract) which stated that the work at Scott Park would be performed, and paid for, in two phases; and

WHEREAS the County authorized the funding for Phase II on November 22, 2016; and

WHEREAS the County and Perkinson find that it is appropriate to modify the scope of work in Phase II called for by the contract because of certain unforeseen circumstances.

NOW THEREFORE BE IT RESOLVED by the Board of Supervisors for the County of Prince George, at the regular meeting on March 28, 2017, that County staff is authorized to negotiate with Perkinson to modify the scope of work identified as Phase II in the contract, for the purpose of executing a Notice to Proceed for Phase II of the Scott Park Project; and

BE IT FINALLY RESOLVED that all sums expended for Phase II shall not exceed \$190,007.

A Copy Teste:

---

Percy C. Ashcraft  
County Administrator