

Change Order

Project: The Maples – Benzie County Medical Care Facility, Frankfort, Michigan

Contractor: Comstock Construction Company

Change Order Number: 15

Date: 12/23/2015

Architects Project Number: 3206

Original Contract Date: 12/17/13

Contract For: General Construction


THE CONTRACT IS CHANGED AS FOLLOWS:

To include the work as stated in the **Benzie County Medical Care Roof/Attic Proposal dated 10/6/15** for the sprinkler component of Option 1:

Dry Sprinkler System and Engineering	82,500
Hangar Support Blocking/Truss Reinforcing	<u>3,490</u>
Sub-total	85,990
4.25% CM Fee	<u>3,654</u>
	89,644

The original Guaranteed Maximum Price was	\$10,276,014.00
The net change by previously authorized Change Orders	\$727,639.77
The Guaranteed Maximum price prior to this Change Order was	\$11,003,653.77
The Guaranteed Maximum Price will be increased by the amount of	\$89,644.00
The new Guaranteed Maximum Price including this Change Order Therefore is	\$11,093,297.77

Comstock Construction Company
740 Centre Street
Traverse City, Michigan 49684




BY

Michael J. Comstock

12-23-15

DATE

Benzie County Building Authority
448 Court Place
Beulah, Michigan 49617



BY

Thomas N. Longanbach

12-23-15

DATE