



Construction activities scheduled for the week of Monday May 22nd 2023 through Sunday, May 28th, 2023

Motorists, pedestrians, and cyclists are urged to use extra care and caution when traveling on the streets with construction activities. All construction activities are subject to change based on unknown conditions such as weather, equipment, or materials. The construction activities schedule for the week beginning May 22nd, 2023 are as follows:

PROJECT	LOCATION OF CONSTRUCTION
City of Morristown Signal Projects	E Morris Blvd at Thompsons Creek Rd and W AJ Hwy at N Bellwood Rd and S Bellwood Rd
City of Morristown Road Project	Thompson Creek closed to through traffic from Crockett Trace to E Morris Blvd -Southern section of Thompson Creek Rd open to Crockett Trace
City of Morristown Steet Maintenance Project (Rejuvenation)	Pearce Dr, N Sugar Hollow Rd, S Sugar Hollow Rd, Hayter Dr, Valley View Dr, Parker Rd, Calloway Dr, E converse St, E 3rd N St, and Hickey St (Complete)
City of Morristown Steet Maintenance Project (Rejuvenation)	Montvue Dr, W Main St, Cherokee Dr, Carmichel St, Hamblen Ave, Jeffrey Ln, Manchester Ave, Clancy Ave, and Tyler Cir (Complete)
City of Morristown Maintenance Work	E 1st N St, Wilshire Blvd, Lakeshore Rd, W Louise Ave, E AJ Hwy, Godwin St, and W AJ Hwy
Atmos Pipeline Project	S Cumberland St, Inman St, Beech St, Berklene Dr, E Morris Blvd, and Ash St
AT&T Project	W AJ Hwy and Archer Circle
Residential Driveway	McFarland Dr, Stream View Ln, Cliff St, Daniels Dr, Riverstone Crest, Bridgewater Blvd, Lakewood Dr, Pebblestone Ct, and Bridle Path
Residential Driveway	Old Witt Rd, Berna Way, Greenway Dr, Stream View Ln, Hall Dr, Virginia Ave, Morelock Rd, Shoreline Vista, Carriger St, and Sherwood Dr
Residential Driveway	Rosemeade Dr, and Wintergreen Rd, E Converse St, Lancaster Ct, and Windswept Way Bireley St, Windswept Way, and Hampton Ln
Commercial Driveway	E Morris Blvd, W AJ Hwy, and Merchants Greene