Simi Valley Athletic Field Renovation 2021

RSSCP
RSSCP Softball Fields will be closed for renovation the first week of December through the first week of February. **Dates: December 6 - February 5, 2022**

RSSCP soccer field 1 will be closed the second week in July to Labor Day Weekend as RSCP stays open. **Dates: July 12 – September 3**

Fields 2, 3 will be closed for renovation starting the first week in June to Labor Day Weekend. **Dates: June 7 – September 3**

Fields 4 and 5 typically do not close for renovation. If fields 4, 5 need renovation the time could be split in half giving fields 2, 3 six weeks for renovation and six weeks for fields 4, 5 for renovation.

RTCP
Softball Field will be closed for renovation the first week of December through the first week of February. **Dates: December 6 – February 5, 2022**

RSCP
RSCP Softball Fields will be closed for renovation July 26th through August 8th. Fields 2 & 3 to be closed July 26th through August 1st and field 1 to be close August 2nd through August 8th.

RSCP Soccer field will be closed for renovation the first week in June through the second week in July. The field can only be closed for renovation if field 1 at RSSCP is open. **Dates: June 7 – July 11**

RMCP
Softball Fields will be closed for renovation the first week of December through the first week of February. **Dates: December 6 - February 5, 2022**

Soccer field renovation will be the first week in June to Labor Day Weekend. **Dates: June 7 – September 3**

Big Sky
Big Sky softball field’s renovation for field 3 can start on July 12th through October 1st.

Apollo
Apollo softball field’s renovation can start on July 4th to August 21st.

Berylwood
No renovation will take place at Berylwood unless requested by John.